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Executive Summary 

U.S. Agency for International Development (USAID) signed a contract with Development 

Alternatives Inc. (DAI) on June 10, 2011 to design and implement a program for modernizing 

and improving fiscal policy and expenditure management in El Salvador.   

The purpose of the Fiscal Policy and Expenditure Management Program (FPEMP) is to support a 

technical assistance program to the Government of El Salvador’s (GOES) Ministry of Finance 

(MOF) in the areas of tax policy and administration, public expenditure management systems, 

and public-private dialogue between the government, the private sector, and civil society. The 

main counterpart for these activities is the Ministry of Finance (MOF).  

FPEMP has three main components. These are: 

 

1. Component A: Enhanced Public Expenditure Management 

2. Component B: Improved Revenue Mobilization 

3. Component C: Strengthened Private Sector Engagement 

 

Highlights for December to February 2012, the third quarter, are listed below: 

 

Activities Performed 

 Functionality study of Government Resource Planning (GRP) – First Phase.  

 Recommendations for the structure of the SAFI II system.  

 Definition of the SAFI II tasks. 

 Preparation of the technological environment to develop the following software 

initiatives: CSMS II, Taxpayer account and Taxpayer Registry.  

 Development of TCA system user cases. 

 Development of TRS user cases.  

 Definition of a strategy with MOF for CSMS sustainability.  

 Coordination of the TRS clean-up.  

 Coordination of the TCA clean-up. 

 Supporting User Cases of Case Selection Management System (CSMS) supervision, 

CSMS selection, Taxpayer registry, and Taxpayer account.  

 Development of the Large Taxpayers Directorate implementation plan.  

 Developing a Tax Collections Call Center.  

 Dissemination Strategy and Fiscal Transparency Initiative.  
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 Outreach system for fiscal.  

 Change Management Strategy. 

 DECAMH strengthening – Functional Administrative.  

Quarterly results  

 Definition of a conceptual model of the new GOES public finance system.  

 Development of the public expenditure modernization program critical path.  

 Coordinate the definition of the conceptual model for the Large Taxpayer Office.  

 Tax benchmarking study.  

 Improvement in the Tax Administration IT System (SIIT).  

 Development of the revenue mobilization program critical path.  

 Defining the approach for DECAMH strengthening.  

 Training on the methodology to elaborate training curriculums for workstations.  

 Development of the EXPRESATE project.  

 Development of the transparency initiative critical path.  

 Training on 2011 Tax Reforms Outreach to taxpayers.  

 Donor matrix development.  
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Introduction 

This report covers the FPEMP project activities during the period from December 1, 2011 to 

February 29, 2012. The project began on June 10, 2011, when USAID and DAI signed the 

Contract.  The project is for four years, with one optional year. The entire four-year period 

concludes on June 9, 2015. 

 

USAID commissioned DAI and its FPEMP team to design and implement a program for 

modernizing and improving public expenditure management, tax policy and administration in El 

Salvador. The project goals are to build a modern and transparent public expenditure system that 

follows the best international practices, to strengthen tax policy and administration to improve 

revenue collection, and to facilitate private sector outreach. 

 

FPEMP thus proposes to present our progress, in this and future reports, according to the 

project’s three components: 

 Component A: Public expenditure management 

 Component B: Tax revenue mobilization 

 Component C: Private sector outreach 

During this quarter, the project went through the very challenging task of donor coordination and 

redefinition of the activities to be implemented within the MOF. The concurrency of several 

donor programs supporting the Salvadoran MOF in the area of public expenditure reform, 

including European Union (EU), German International Cooperation (GIZ), Spanish International 

Cooperation (AECID), Inter-American Development Bank (IDB) and World Bank (WB), has 

forced the MOF to reorganize the assignments of tasks across the different projects.  

 

The FPEMP program took a lead role in the donor coordination effort as the COP took the 

initiative and led the development of a preliminary matrix of activities that incorporated inputs 

from the EU and the GIZ teams. This matrix was then submitted to the MOF for consideration. 

The National Directorate for Financial Administration (DINAFI) used this matrix as the basis to 

allocate the tasks assignments. On January 18
th

, 2012, the MOF delivered a seminar where all the 

activities were notified to the donor community. These reassignments affected the schedule of 

some tasks currently undergoing by FPEMP and some activities assigned in the task order were 

assigned to other donors. 

 

Component A. Some activities of component A were assigned to other donors, especially the 

activities related to: 

1. Strengthening of the regulatory unit of procurement and  development of e-procurement 

(IADB) 

2. Modernization of the human resources system and its integration with the SAFI (WB). 

3. Modernization of the public investment system (EU). 

4. Procurement of the new SAFI system, which will be a Commercial off the Shelf System-

COTS (WB). 
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5. Modernization of the public debt management system (Department of Treasury, Office of 

Technical Assistance-OTA, and EU). 

 

FPEMP will participate in the development of the user cases for public investment and public 

debt management for the SAFI II. 

 

In the midst of the challenging scenario of developing the donor assistance’s matrix, the project 

completed the development of the conceptual model for the modernization of the Salvadoran 

public finance system, which was satisfactorily endorsed by the MOF executive staff, and 

distributed to the donor community and USAID. 

  

Moving forward with the donor’s matrix tasks, the project developed a critical path (CP), which 

purpose is to guide the planning of activities related to budget modernization, Treasury Single 

Account (TSA), public accounting system harmonization and update with the International 

Public Sector Accounting Standards (IPSAS), and SAFI II project development and municipal 

SAFI development. The CP was submitted to DINAFI and the MOF directorates for discussion. 

During the following quarter, the COP will seek agreements among all the directors regarding 

the specific tasks, timing and deliverables. 

    

Regarding the implementation of the TSA, the IMF contracted a consultant by the end of 

February to improve the TSA implementation plan. After this task is finished, the FPEMP COP 

will meet with the Treasury General Directorate’s (DGT) and DINAFI’s directors in order to 

determine the specific activities that FPEMP will be implementing. 

 

On the same scenario of the TSA, the MOF initially assigned the IADB the task of conducting 

the assessment of the accounting system status and the development of a work plan for the 

system harmonization. Due to timing and contracting issues, the MOF later requested FPEMP to 

take on this task. Once this task is finished, the COP will meet with the directors of the 

Government General Accounting Directorate (DGCG) and DINAFI to determine the specific 

activities FPEMP will be implementing. 

 

Component B tasks have continued moving forward during the quarter. This component was not 

impacted by the donors coordination and task assignment matrix developed during the quarter. 

  

The project began the development of the TRS and TCA application upgrade. The application 

for the electronic “solvencias” (solvencies) request system was completed during this quarter and 

is currently in the testing stage. 

  

As explained in the previous quarter, the project was waiting the Vice Minister of Revenue to 

release the tax benchmarking update, but never happened, so the project had to develop the 

benchmarking itself, it was finished and submitted to USAID. 

   

The project continued coordinating the TRS and the TCA clean-up program implementation in 

coordination with DGII. 
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The CSMS upgrade program continued with the user cases for audit and fiscal compliance 

finalization, and during the next quarter the project will begin the development of the software 

generation system in order to proceed with the CSMS application migration and update. 

  

The task of Call Center development for collection began during the quarter, the Minister of 

Finance and the treasurer are really enthusiastic with the impact that the call center will have in 

the collection of the tax arrears. 

 

The project developed a CP for component B and made the necessary presentation to the Vice 

Minister of Revenue, DINAFI, DGII, customs and DGT. They agreed in the tasks presented, 

timing and deliverables. 

 

Component C of the project began working with the Presidency’s Undersecretary for 

Transparency during this quarter, as well as with DINAFI and the EU project to develop the 

fiscal transparency policy strategy for El Salvador. The tasks have been agreed upon and it is 

expected that the joint work of FPEMP and EU will produce the Fiscal Transparency Policy that 

will be integrated in the general framework of the transparency and anticorruption policy of El 

Salvador. 

 

The task of implementing a state-of-the-art training system for the MOF began during the 

quarter. FPEMP consultants developed a plan for the modernization of the MOF training center, 

DECAMH, and worked on the drafting of the reform of DECAMH’s functions. 

 

The EXPRESATE project is a MOF initiative in support of the fiscal reform dissemination and 

transparency program. The project consists in the development of a training area for teaching 

high school students the importance of taxes, public expenditure in the country development, and 

the responsibility of taxpayers and citizens to comply with their duties. Planning for the roll out 

of this project began during this quarter. It is expected that the Vice Minister of Revenue will 

approve the implementation plan during the following quarter. After this, FPEMP will begin the 

development of the EXPRESATE center. 

 

The project began the task of change management, per MOF request and also included in the 

donors assistance matrix. During the month of February, the project began the process of 

contracting a company to develop the change management strategy as well as the 

implementation plan. 
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COMPONENT A: Public Expenditure Management 

FPEMP focuses its efforts on helping the GOES advance its public expenditure management 

(PEM) reform agenda that will result in a budget process that is more effective, transparent, 

innovative and responsive. FPEMP supports the MOF in implementing results oriented 

budgeting, treasury operations and an improved financial management information system. 

ACTIVITIES PREVIOUSLY PLANNED AND NOT IMPLEMENTED IN THE 
3rd QUARTER 

Several activities were planned for the third quarter based on the annual work plan and the 

previously submitted quarterly report, but were not implemented at the MOF’s request to 

postpone them. The reorganization of tasks generated by the donor coordination efforts affected 

FPEMP’s schedule of activities. Tasks have been re-prioritized and rescheduled accordingly. 

Some of these tasks include: 

 Workshop on cost-benefit analysis for the DGICP and the DGP. The task of supporting 

Public Investment Modernization has been assigned to the EU. The FPEMP project support in 

this area will be limited to the development of the conceptual model for the SAFI II Public 

Investment Application. Workshops and training related to this task will be delivered by the 

EU. 

 Study tours on planning and budgeting reform, budget and financial accounting, and 

treasury single accounting. Currently the IMF is finishing the task of developing the TSA 

implementation work plan. Once finished, FPEMP will schedule and deliver a study tour on 

TSA development and implementation. Regarding budget reform activities, the DGT and all 

donors agreed that until the SAFII II user cases are not finished, the task of implementing the 

new budget system should not begin. On the accounting system, FPEMP will hire a consultant 

during the following quarter to conduct an assessment of the current national accounting 

system of El Salvador and develop a reform plan. 

 Technical assistance for the implementation of the Logical Framework Approach (LFA) 

and Value Chain Approach (VCA) strategic indicators for performance monitoring and 

evaluation within the Ministries of Health, Education, Environment, and Agriculture. 

According to the donors coordinating matrix development this task is still pending to be 

scheduled.  

 First module of SAFI II (budget formulation based on the new “encrypted budget” 

(Cifrado Presupuestal) unifying programs, sub-programs, and activities/projects) under 

ROB testing with DINAFI and DGP. The MOF has decided to procure a COTS GRP 

system for the SAFI II, which will be financed by the World Bank. As such, this previously 

scheduled task under the FPEMP project will no longer be necessary. 

 Develop harmonization program of the chart of accounts and Budget Classifiers: This 

task was postponed for the next quarter, according to the new donor coordination matrix. 

 Support the implementation of the TSA with other donors. During this quarter, the IMF 

had to make another technical mission to improve the TSA implementation work plan. Once 

the TSA work plan has been updated, FPEMP will discuss with the DGT director the 

implementation tasks that will fall under the project.. Thus far, it is known that during the 
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following quarter the FPEMP project will support the development of the functional 

component of the TSA system within the SAFII II conceptual model. 

 Development plan for medium term macro and expenditure frameworks (joint task with 

the IMF). The MOF decided that the MTMEF will be developed with the support of the GIZ 

and FPEMP after GIZ develops the conceptual model. Eventually this task will be scheduled 

for implementation during the year 2013. 

 Application testing of the Comprasal 2. According to the donor coordination matrix this 

task has been assigned to the IADB. 

KEY ACCOMPLISHMENTS/HIGHLIGHTS FOR THE 3rd QUARTER 

Component A succeeded during the third quarter of FPEMP in accomplishing several important 

tasks, including: 

 Definition of a conceptual model of the new GOES public finance system. The FPEMP 

team completed the development of the conceptual model paper for the GOES public finance 

system. This document includes an assessment of the budget, investment, public accounting, 

treasury and transparency structure, and provides options and recommendations for the 

development of a new public finance model for the Government of El Salvador. 

Additionally, the document includes recommendations for the development of the new SAFII 

II model. The paper was submitted to the Vice Minister of Revenue, Vice Minister of 

Expenditure, Directors of Budget, Treasury, Investment, Accounting, DINAFI, and the donor 

community including EU, AECID and GIZ, the multilateral organizations including IMF, 

WB and IDB, and to the USAID Mission who submitted it to the Minister of Finance and the 

Technical Secretary of the Presidency. 

 Development of the “critical path” for the public expenditure modernization reform. 

Following the critical path methodology, the FPEMP team developed of the scheduling for a 

set of activities under component A. This critical path was then validated with other donors 

and DINAFI. In addition, the path was presented to the Vice Minister of Revenue and other 

Directors of the MOF. 

ACTIVITIES/ WORK PROGRESS 

The following paragraphs contain a short description of specific activities developed during the 

third quarter for Component A. 

 Functionality study of Government Resource Planning (GRP) – First Phase. FPEMP is 

currently developing a market study to identify a GRP supplier that fulfills the basic 

necessities of the SAFI II, as identified by the DINAFI. Thus far, FPEMP has had a meeting 

with the FreeBalance Software Enterprise from Canada, which made a presentation on the 

basic functionalities of their GRP. This task remains ongoing. 

 Definition of the SAFI II tasks: During the quarter the project worked closely with the 

DINAFI in defining the activities to be implemented for the development of the conceptual 

model and the functional requirements of SAFI II. DINAFI requested the project to support 

the treasury, public investment, public debt and public assets and public inventory functions. 

The project will implement these activities during the following quarter. 
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NEXT STEPS 

During the fourth quarter, FPEMP will continue developing the foundations of a successful 

expenditure modernization program by supporting the start of the TSA implementation; 

developing the conceptual model of the public investment, public debt, TSA and assets 

management functions for the SAFI II; supporting the development of the charts of accounts 

harmonization and reform plan; and the SAFI II system procurement program, among other 

activities. The main activities scheduled for the next quarter include: 

 Development of the conceptual model for the SAFI II’s Public Investment System: The 

project will develop the conceptual model and functional requirements for the public 

investment system of SAFI II during the following quarter. This task will be implemented in 

coordination with the DINAFI, DGICP and the EU. 

 Development of the conceptual model for the SAFI II’s Public Debt System: The project 

will develop the conceptual model and functional requirements for the integration of SAFI II 

with the SIGADE 6.0, in support of public debt management. This task will be implemented 

in coordination with the DINAFI, DGICP, OTA and the EU. 

 Development of the conceptual model for the SAFI II’s Treasury Single Account 

System: The project will develop the conceptual model and functional requirements for the 

TSA system of SAFI II during the following quarter. This task will be implemented in 

coordination with the DINAFI, DGICP and the EU. 

 Development of the conceptual model for the SAFI II’s Public Assets and Public 

Inventory Systems: The project will develop the conceptual model and functional 

requirements for the public assets and public inventory system of SAFI II during the 

following quarter. This task will be implemented in coordination with the DINAFI, DGICP 

and the EU. 

 Study tour to the Ministry of Finance of Colombia on the GRP’s development and 

implementation strategy experience. In order to support the project’s development and 

implementation of SAFI II under a GRP system framework, the project coordinated a study 

tour to the Colombian MOF in order to learn from the Colombian experience in the 

implementation of a system that is similar to the one to be developed in El Salvador. The 

study tour is scheduled for March 2012 and the attending group includes the Director General 

of the Budget Directorate, the Deputy Director of the Treasury Directorate, the acting Deputy 

Directress of DINAFI, the Chief of the MOF IT Programming Department, the COP and the 

FPEMP IT Manager.  

 Consolidating basic conditions on the TSA implementation. During the following quarter 

the project will seek consensus with the DGT Director on the critical path for the TSA 

implementation. It is expected that implementation will begin the fourth quarter. 

 Evaluation of the GOES compliance with the International Accounting System for the 

Public Sector (IPSAS): The project will undertake an assessment of the charts of accounts 

and the current structure of the public accounting system in El Salvador in order to identify 

the gaps with the IPSAS. Additionally, the project will develop the plan for the system 

harmonization.  
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 SAFI II user cases – operative and functional definition. The operative and functional 

definition of user cases will be developed by the DINAFI staff, with FPEMP’s staff support.  

 SAFIMU User Cases. The user cases for SAFIMU have already been developed. In the next 

quarter, the EU team will review the conceptual model, the vision document and the user 

cases to guarantee the consistency and the attachments to best practices in themes subjected 

to municipal financial management. 
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COMPONENT B: Tax Revenue Mobilization 

FPEMP aims to develop a strong, modern Salvadoran tax administration that is more equitable, 

efficient and taxpayer-friendly. 

ACTIVITIES PREVIOUSLY PLANNED AND NOT IMPLEMENTED IN THE 
3rd QUARTER 

According to the annual work plan and the in the previous quarterly report, several activities 

were planned for the third quarter but were not implemented following the MOF’s request for 

their postponement.  This request follows the reorganization of tasks generated by the donor 

coordination matrix and the reschedule and prioritization of FPEMP’s tasks. 

 Customs post-clearance control management system development and testing. The DGA 

had not yet finished developing the user cases when the MOF decided to change the 

operational system from Oracle Application Server (OAS) to Jboss. This means that FPEMP 

will have to assist in migrating the current CSMS from one system to the other, and once the 

migration is completed the new applications will be developed including the case 

management application for customs. It is expected that this activity will begin on September 

1
st
 2014. 

 Training on Income tax audit and transfer pricing techniques. The MOF will be 

launching the new Large Taxpayer Directorate during the month of August, 2012. This 

means that the previously scheduled training on Income Tax Audit and Transfer pricing 

techniques had to be postponed for the last semester of the year. 

 Development and testing of the Fiscal Compliance Management System. The user cases 

have not yet been submitted by the DGII. Additionally, this activity had to be rescheduled 

due to the migration of the current CSMS to Jboss. It is expected that this activity will begin 

on June 18
th

, 2012.  

 Development and testing of the VAT management system. The VAT management system 

will work as an interphase of the CSMS. Due to the system migration, this activity was also 

postponed.  

 Technical support in the fiscal reforms regulations. The donor coordination matrix 

developed by the MOF assigned this activity to AECID. 

KEY ACCOMPLISHMENTS/HIGHLIGHTS FOR THE 3rd QUARTER 

 Defining the conceptual model for the Large Taxpayer Office. The project assisted in the 

coordination and development of the conceptual model jointly with the DGII and will 

support the implementation of the new Large Taxpayer Directorate (LTD). Towards the end 

of the quarter the conceptual model was completed and approved by the DGII Director. 

During the following two quarters the project will assist in the LTD implementation. 

 Tax benchmarking study. The MOF was supposed to develop and submit the tax 

benchmarking, but they never did it, in that regard the project developed the tax 

benchmarking and submitted it to USAID and included it in the project monitoring and 

evaluation program 
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 Improvement in the Tax Administration IT System (SIIT). The following improvements 

were done to the DGII IT system (SIIT): 

1. Improvements in the use of Oracle Internet Directory (OID) for the extraction of 

emails and institutions description. This allows reducing the memory consumption on 

the database of the Transactional Tax Software (JSIIT). Current Status: Production 

Environment. 

2. Improvements in the work flow of the taxpayer status requests on the java web 

system of JSIIT for the MOF. This allows having more efficient time response for the 

taxpayer. Status: Production Environment. 

3. Extend the criteria selections for auto-supervision on taxpayer status requests, and 

enhance the screens of supervisors and analysts in the work flow. This allows having 

more control in the supervision areas. Status: Test Environment. 

4. New reports of standard labor hours for the new and historical taxpayer requests and 

enhance the response time for the work flow of the current account taxpayer area. 

Status: Test Environment. 

5. Support the DGII with data issues related to the configuration of the current account 

hierarchies of analysts and supervisors, and the synchronization of database 

procedures in different environments (production, test and development). 

6. Developed an option with quick taxpayer status review (without password), which 

allows the taxpayer to know if they are up to date in their obligations with the MOF, 

via a web application that does not require a log in. Status: Test Environment. 

7. Implemented changes and fixed some bugs in the taxpayer status review (with 

password) option of the web application, which will improve the performance of 

sending and receiving a “taxpayer status request”. Status: Text Environment 

8. Definition of a model for the revision control system, a completely updated version 

compared to the one being used currently, allowing updates, merging and distribution 

of the Ministry’s system source code much more efficient. The implementation of this 

model is still under development. Status: Test Environment. 

9. Adding improvements to processes and registration screens, replacement, 

modification, termination and restoration of Taxpayer Identification Number (NIT) 

and Value Added Tax Identification Number (NRC) in the module form of TRS and 

TCA. Status: In Progress 

 Development of the revenue mobilization program critical path. The FPEMP team has 

developed a critical path of activities for component B. This critical path was then validated 

with other donors and DINAFI. In addition, the path was presented to the Vice Minister of 

revenue and other Directors of the MOF who later agreed to the activities and milestones. 

 

ACTIVITIES/ WORK PROGRESS 

In addition to the key accomplishments highlighted above, the following paragraphs contain 

short descriptions of specific activities developed during the third quarter for Component B.  
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 Preparation of the technological environment to develop the following software 

initiatives: CSMS II, Taxpayer Current Account and Taxpayer Registry. FPEMP will 

develop a code generator strategy that supports first level, comprehensive JAVA technology 

that enables agile developments. This code generator strategy will help the MOF to follow 

the same vision and standardization in subsequent developments. 

 Development of the TCA system user cases. FPEMP is currently in the process of 

developing the TCA user cases. The project is introducing new requirements of the user 

cases that are related with the DGII, DGT and DGA integration. 

 Development of TRS user cases. FPEMP is currently in the process of developing the TRS 

user cases. The project is introducing 4 new adjustments that have to be agreed with the TRS 

expert user. 

 Definition of a strategy for CSMS sustainability. FPEMP has demanded the incorporation 

of 2 Information Technology Unit (USI) officials to take part in the CSMS development so 

they can learn from the experience. They will also learn to manage the code generator 

strategy to be developed by FPEMP. 

 Coordination of the TRS clean-up. The project worked extensively in the coordination of 

the TRS clean-up task. The clean-up will incorporate an automatic process as well as a 

manual clean- up process. Additionally, the reform in processes and procedures began during 

the quarter with the modification in the SIIT and the protocols. FPEMP will buy computer 

systems to start the manual cleaning process during September 2012. The DGII will place 

officials that will be coordinated by a consultant that FPEMP will contract to clean-up the 

TRS. This activity is expected to be completed by the end of March 2013. 

 Coordination of the TCA clean-up. The project worked extensively in the coordination of 

the TCA clean-up task. The project proposed the reform of some tax regulations that 

negatively impact the taxpayer current account. Currently, the COP continues discussions 

with the DGII on the enacting of these rules. FPEMP will purchase computers to start the 

process. The DGII will place officials that will be coordinated by a consultant that FPEMP 

will contract to clean-up the TCA. This activity is expected to be completed by the end of 

March 2013. 

 Supporting User Cases of Case Selection Management System (CSMS) supervision, 

CSMS selection, Taxpayer registry, and Taxpayer account. The FPEMP team has had 

meeting with the CSMS users to secure that the development of the user cases is on schedule. 

Concerning the TRS and TCA FPEMP has been providing support in the development of the 

user cases which are unclear on some definitions. 

 Development of the Large Taxpayers Directorate (LTD) implementation plan. During 

the quarter the project worked in the LTD implementation plan. FPEMP is assisting with 

implementing the front office and back office, provide computers for all the LTD employees, 

provide training on Transfer Pricing Audit techniques, and will develop a study tour for 3 

LTD officials to learn from the Chilean experience on establishing a large taxpayers 

directorate. 

 Developing a Tax Collections Call Center. The project invested efforts on exploring the 

feasibility of establishing a Call Center that would be dedicated to collect the more than $22 
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million that the DGT holds in tax arrears. The Attorney General’s Office (Fiscalia General de 

la República) has more than $100 million in tax arrears to be collected. The strategy for 

developing a Tax Collections Call Center was presented and later endorsed by the DGT 

Director. As part of this effort, FPEMP organized a presentation for the DGT Director and 

DINAFI Directress at the Fiscal compliance Call Center developed by TPAR. In the 

presentation the DGII officials learnt on the impressive success of the Fiscal Compliance 

Call Center that has helped the DGII improve tax collections from stop filers and other 

programs in more than 200%. The DGT Director agreed with the project and approved the 

initiative. The project will begin this task during the following quarter.  

NEXT STEPS 

For the next quarter, the Component B team is planning to undertake the following: 

 Development of code generator for CSMS. During the next quarter, FPEMP will build a 

software piece that will help to generate codes and screens for the CSMS. These codes and 

screens will be generated from the system databases. This code generator will help the 

project to safe in saving money in software development (less man power will be required) 

and in the future once it is donated to the MOF will help them to save resources and money.  

 Hearings and Test Opening Unit (UAAP) User Cases. The project will request and 

provide support to the UAAP to start developing the user cases for the case management of 

taxpayer hearings, tax assessments and tax fines in order to schedule the system 

development.   

 Internal Taxes and Customs Taxes Appeals Court (TAIIA) User Cases. The project will 

request and provide support to TAIIA to start developing the user cases for the case 

management of taxpayer appeals process, which will later involve scheduling the system 

development. 

 DGT User Cases. The project will request and provide support to the DGT to start 

developing the user cases for tax and customs arrears collection process in order to schedule 

the system development. 

 Chile study tour for Large Taxpayer Office. During the next quarter the project will 

develop a study tour to Chile for 3 officials of DGII. The study tour will be attended by the 

Large Taxpayer Director, chief of Taxpayer Assistance and chief of Fiscal Compliance. They 

will learn from the Chilean experience in the implementation of a LTD. 

 Coordination of the Large Taxpayer front-back Office implementation. It has already 

been defined, in coordination with the MOF, the location/area where the office will be 

installed. In the next quarter, the project will move forward with the establishment of this 

office. 

 Large Taxpayer Office implementation. The project will continue with the implementation 

of the new large taxpayer office. The inauguration is expected to take place on June  28
th

, 

2012, with the official act led by the Minister of Finance and the U.S. Embassy Deputy Chief 

of Mission or the USAID Mission Director. 

 Collections Call Center. The project has already had meetings with the DGT Director and 

Deputy Director. In these meetings it has been defined that the project will install 7 work 
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stations in the fiscal compliance call center of DGII dedicated to the collection functions. In 

addition, the Project has initiated the implementation roadmap with the DGT. The call center 

implementation will begin the following quarter. 

 Call Center equipment procurement. It was defined by the project and the MOF that the 

project will buy 7 computers dedicated to the new function of collections in the call center. 

FPEMP is currently doing an equipment supplier market research. The equipment will be 

purchased in the next quarter. 
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COMPONENT C: Private Sector Outreach 

Bridging differences and building consensus through outreach and dialogue is one of FPEMP’s 

objectives. FPEMP aims to reinvigorate the dialogue between the government, the private sector, 

and the broader public through sustained, vibrant public-private exchanges.  

Given the complex political, social and economic landscape of El Salvador, following our annual 

work plan, this quarter was dedicated to continue these activities. In coordination with the MOF 

and USAID, the project achieved major milestones for this component and expects to move 

forward with activities planned for the year beginning in the next quarter. 

ACTIVITIES PREVIOUSLY PLANNED AND NOT IMPLEMENTED IN THE 
3rd QUARTER 

According to the annual work plan and the previously submitted quarterly report, several 

activities were planned but were not implemented during this quarter at the MOF’s request to 

postpone them.  Prioritization and scheduling of activities have been impacted due to the 

reorganization of tasks generated by the donor coordination efforts. 

 Stakeholder focus group and survey’s questionnaire. A characterization of the different 

groups and their interests which constitute the private sector was scheduled to be part of the 

activities during the second quarter but was not implemented due to the reorganization of 

tasks across donors. Notwithstanding, this effort will still be developed but it will be part of a 

broader strategy contributing not only to the Dissemination Strategy but also to the 

formulation of the Change Management Strategy. A Marketing Consultancy Firm will be 

hired to develop the conceptual document for change management, formulate the 

implementation strategy, and to support the MOF to meet the conditions necessary prior to 

the implementation. Inquiries from focus groups, experts’ discussions, and a survey 

questionnaire for the development of the Change Management Strategy will be undertaken in 

the next quarter and will contribute to provide inputs for the Dissemination Strategy and 

Outreach activities for public/private sectors engagement. 

 Dissemination and sensitization with the MOF vice ministers on the feasibility of 

implementing a fiscal pact. Due to the current lack of political will on this matter the new 

strategy of the project is to move forward with the fiscal transparency policy design and 

implementing the fiscal transparency policy. FPEMP continues to stand ready to support the 

initiative of a fiscal pact, if political will is granted. 

 Assessment and development of the GOES private sector engagement plan. Due to the 

MOF task reorganization this activity was not implemented during this quarter. Nevertheless, 

the Private Sector Engagement plan will be part of the Dissemination Strategy. The project 

will prepare a concept paper for the Dissemination Strategy which will be under the umbrella 

of the Fiscal Policy Strategy. Given that the Government is preparing a National 

Transparency and Anticorruption Policy, the MOF has requested FPEMP to support the 

Fiscal Transparency Policy validation and the construction of the new Transparency Portal, 

and the development of an implementation plan and mechanisms for citizens’ oversight of 

the GOES. In this regard, the Dissemination Strategy will be framed within the Fiscal 

Transparency Policy in order to comply with the needs expressed by the MOF. The 

Dissemination Strategy will include the Outreach Plan involving the private civil society 
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sector, in order to engage them in the process of budget oversight, as well as aspects of 

communication, information and education on fiscal reforms, and the new result-oriented 

planning.  

 

This Concept Paper will be discussed with the Vice Ministers when seeking their approval to 

develop the next quarter’s strategy. The strategy will address the various groups that 

comprise the private sector, as well as their needs and specific interests, in order to identify 

areas for dialogue and basic agreements. Additionally, the strategy will build ties with the 

civil society sector to support fiscal matters as well as mechanisms for accountability and 

observance of public finance performance.  

 

Thus far, progress has been achieved in the dissemination, education and communication 

process. An assessment of the Communication Unit is underway to determine their needs for 

positioning the MOF in the new model of Change Management and Dissemination Strategy.  

 

Additionally, the formulation of an education project targeting young students at the high 

school level is in progress. This project is part of a broader effort of the Fiscal Education 

Unit. It seeks to inform and educate youth regarding the importance of fiscal laws, public 

goods, revenue collection and its relation with the country’s development. This effort is 

expected to generate awareness among youth about the importance to comply with these 

laws. 

 Evaluation of the portfolio of services to be provided by the MOF Call Center. Due to 

task reorganization this activity was postponed. The proposed dissemination strategy 

involves the option of establishing a MOF Institutional Call Center as one of the means to 

provide information to the population and as part of the fiscal transparency strategy. This 

institutional call center will provide support to the implementation of the fiscal transparency 

policy and the taxpayer control and taxpayer service. Therefore, the portfolio of services will 

be determined in agreement with the several units that will participate in providing 

information to these audiences regarding fiscal reforms, public investment, tax collection, 

etc. Several meeting have already been held previous to the assessment. In addition, 

technology, models and standards will be defined with the project IT expert and the Call 

Center Director. An assessment of technology needs will be undertaken to improve the Call 

Center and MOF website. 

KEY ACCOMPLISHMENTS FOR THE 3rd QUARTER 

 Defining the approach for strengthening the MOF’s Training Center (DECAMH). In an 

effort to transform DECAMH into a center of excellence, FPMEP undertook a needs 

assessment geared to identifying the gaps between DECAMH’s current structure and key 

functions versus what should be in the new model of a modernized training center that aligns 

with the current reforms that are underway at the MOF.  

FPMEP developed a proposal for the Institutional Strengthening and Capacity Building of 

DECAMH based on the assessment. The consultant worked with both the Human Resources 

Division and the DECAMH personnel to build the proposal and the timeline for its 

implementation. This proposal was submitted to the Human Resources Director and 
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DECAMH Director for their feedback. The proposal was approved by both units, and the 

implementation phase already began.   

Prior to the implementation of the Institutional Strengthening and Capacity Building of the 

DECAMH, the first step was to modify DECAMH’s structural and functional organization. 

The new agreement to modernize the DECAMH and transform it into a high level training 

center has been formulated and approved by the General Administration Director, DINAFI 

Directress, and Human Resources Directress. This is a step prior to the Ministerial approval. 

A Timeline has been develop and approved by DINAFI’s Directress and the General 

Administration Director for the implementation of short term activities defined in the 

proposal of transformation (1 to 12 months).      

 Training on the methodology to elaborate training curricula for work positions. An 

assessment of the methodology to elaborate training curricula for work positions was 

performed. In addition, the consultant trained part of the DECAMH and Human Resources 

personnel on this methodology to provide guidance on what is needed and to improve what 

they already have in the institution. Thirteen MOF employees attended the training. 

 Development of the EXPRESATE project. The Fiscal Education Unit of the DGII 

requested support to implement an educational project targeting high School students from 

15 to 20 years of age. This project is aligned with the DGII’s Strategic Plan, and is 

complementary to other efforts that have been made in this regard, particularly linked to 

RECREHACIENDA, an educational project targeting school children from 7 to 14 years old. 

The EXPRESATE conceptual model has been developed in coordination with the Fiscal 

Education Unit of the DGII and a presentation was made for the Vice Minister of Revenue 

who approved the initiative. It is expected that implementation will begin in April 2012, 

while formal approval is in progress, and expected to be operational by the end of August 

2012.  

 Development of the transparency initiative critical path. The FPEMP team has developed 

a critical path of activities for component C. This critical path was then validated with other 

donors and DINAFI. In addition, the path was presented to the Vice Minister of revenue and 

other Directors of the MOF. 

 Technical support for the effective implementation of Fiscal Reforms. In 2011 the GOES 

approved the new fiscal reforms. Some of these reforms were active in January 2012 and 

some will be active by January 2013. During the quarter, the MOF with FPEMP’s support 

delivered several trainings on the new fiscal reforms targeted to individual taxpayers and 

businesses. FPEMP supported the delivery of the training resulting in 1,197 persons being 

trained. From these, 83 persons were MOF personnel and 1,114 persons were taxpayers.  

 

ACTIVITIES/ WORK PROGRESS 

 Dissemination Strategy and Fiscal Transparency Initiative. A first draft of the Concept 

Paper has been prepared for discussion. Nevertheless, given the expressed need of the MOF 

to comply with the Presidency National Transparency and Anticorruption Policy which 

involves all the institutions of the Government Executive Body, the Concept Paper had to be 

reformulated and adjusted to address the MOF Fiscal Transparency Policy.  It is a model 

based on three key areas: 1) Dissemination, Communication and Information, 2) 
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Transparency Portal, outreach of private/civil society sector, citizens oversight mechanisms 

and accountability, 3) Institutional Call Center which includes a follow up to taxpayers’ 

responsibilities, information regarding MOF services, and information on fiscal reforms. 

These key areas require the following: strengthening of the Communications Unit; 

modernization of the DECAMH on its new structure and operations; validation of the Fiscal 

Transparency Policy; construction of the Fiscal Transparency Portal improvement from what 

currently exist in the MOF webpage; development of oversight mechanisms of MOF’s 

performance; accountability mechanisms engaging the private/civil society sectors, as well as 

services provided for taxpayers including the large taxpayers segment.   During the quarter, 

the project worked closely with the Assistance Secretary for Anticorruption and 

Transparency of the Presidency and the DINAFI in developing the strategy to move forward 

with the fiscal transparency policy and fiscal transparency policy website development.   The 

SOW for the project participation on this task was developed and the activities will begin 

during the following quarter.   

 Change Management Strategy. Given the participation of several donors a matrix was 

developed to integrate the different efforts to be made in support of the MOF modernization 

process. It was agreed by all donors that a Change Management Strategy should be 

developed in order to help the MOF and other Government Institutions to adjust to the new 

processes regarding fiscal reforms, revenue collection and follow up of taxpayers, 

expenditure management, transparency and accountability, result-oriented budget, and so 

forth. During the quarter FPEMP began the bid to hire a Salvadoran firm that will develop 

the strategy and will support the MOF in the necessary tasks to meet the requirements to 

implement the strategy. 

 DECAMH strengthening – Functional and Administrative Modernization. The 

agreement for the modernization of DECAMH, including the changing of the name, was 

approved and is being reviewed by the Legal Unit of the MOF. Meanwhile, a timeline for 

undertaking several planned activities for a period of 6 months has been developed with the 

DINAFI Directress. These activities include: the hiring of two persons and the relocation of 

other 4 persons from other MOF units to support the course developments; formulation of 

curricula and course material elaboration. In addition, it is necessary to assess the trainers’ 

capacity and performance, as well as identify new trainers. Additionally, MOF Personnel 

database was reviewed and integrated to reflect the personnel’ positions and job requisites, 

performance assessment, training needed, and so forth. A Consultancy is scheduled for May 

2012 for course development and elaboration of curricula. 

NEXT STEPS 

 Transparency Portal User Cases. To start this activity there must be a clear definition first, 

and this will depend on the GRP that the MOF will procure. If the GRP chosen does not 

include a transparency component then the project will begin the construction of the 

functional and nonfunctional transparency portal user cases characteristics. In consequence, 

this progress of this activity will depend on the GRP that the MOF will procure in the next 

quarter. 

 EXPRESATE project equipment procurement. The project has already identified the IT 

equipment necessary to implement the EXPRESATE project. The project has begun the 
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supplier market research for this equipment. The procurement will be done next quarter 

before the project implementation.  

 EXPRESATE project implementation. The EXPRESATE project was approved by the 

Vice Minister of Revenue and is ready for its implementation. The project is developing the 

respective documents and scope of works that will be ready by the end of March 2012.  The 

implementation is planned to start in May. 

 Fiscal Transparency Policy Validation. Within the Donors Matrix, FPEMP assumed the 

responsibility of helping the MOF to undertake the validation process of the Fiscal 

Transparency Policy being formulated by the EU project. This validation process will build 

upon the general consultation made for the formulation of the National Anticorruption and 

Transparency Policy by the Under Secretariat of Anticorruption and Transparency from the 

Strategic Affairs Secretariat of the Presidency. These inputs from the general consultation 

mentioned will contribute to define different channels and instruments for consultation 

sessions with a diversity of participants from the private and civil society sectors, such as 

focus groups, experts’ meetings, round tables, general public forums, on-line survey and so 

forth. This will enable the analysis of what the Fiscal Transparency Policy is proposing 

against the needs and expectations of the population in transparency and anticorruption 

matters as well as reporting and accountability. Additionally, these consultations will 

contribute to the designing of mechanisms for citizen oversight, especially those related to 

revenues and expenditures. 

 Creation of the Institutional Fiscal Dissemination Commission. In order for FPEMP to 

support the MOF in the fiscal reforms dissemination process and sharing of information 

about MOF functions, a Dissemination Strategy development is underway. This effort would 

be led by a High level Commission tasked with overseeing the Strategy’s implementation 

and the achievement of its goals and targets. Nevertheless, provided that Fiscal Transparency 

Policy is to be integrated to the National Anticorruption and Transparency Policy, it is 

important that this Commission reviews relevant issues related to the Fiscal Transparency 

Policy and mechanisms for information dissemination. Furthermore, it may not be limited to 

the dissemination of fiscal reforms on revenue but also on the use of public funds for 

investment in development, which are the two areas of leading importance to the Salvadoran 

society, and particularly to the private sector. Therefore, the Commission should be one that 

provides guidelines on what information should be of general knowledge, based on the legal 

aspects emanated from the Public Information National Policy, the way this information 

should be delivered to the population and how the MOF will report to the population. The 

Commission would oversee the methods and processes to be implemented regarding use, 

dissemination reporting as well as accountability and favoring citizen’s mechanisms for 

citizens’ oversight of public finances.  In this regard, it is important that the MOF creates an 

Institutional Fiscal Transparency and Dissemination Commission to oversee the Strategy 

implementation related to these matters. During the following quarter the project will work 

on the development of the necessary recommendations for the creation of such commission 

under the umbrella of the transparency policy. 
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CROSS CUTTING ACTIVITES 

During the third quarter there were activities and/or accomplishments that spill over all three 

FPEMP components. These activities include: 

KEY ACCOMPLISHMENTS FOR THE 3rd QUARTER 

 Donor matrix development. Faced with the multi-donor coordination discussions went on 

for few months, the project took the initiative of developing a matrix containing the different 

activities related to public expenditure modernization, revenue mobilization, and private 

sector outreach. This matrix served as the basis for guiding discussions and finally reaching 

consensus on the distribution of activities across donors. This matrix also benefited from the 

EU and GIZ’ inputs and was later submitted to the DINAFI. The DINAFI used this matrix as 

the main basis for developing the current donor coordination matrix, which presents the 

different activities required in a successful reform program including specific coordination 

assignment across donor assistance programs. The donors’ coordination effort has been very 

challenging due to the similarity, and in many instances, overlapping scopes of work, but 

consensus was achieved during this quarter. Joint tasks among donors are now underway. 

ACTIVITIES/ WORK PROGRESS 

 Development of hardware and software procurement plans: FPEMP is working on the 

development of a procurement plan in support of the project activities. During the following 

month, the IT procurement plan will be submitted to USAID and the Information Resources 

Management (IRM) for approval. 

 Recruitment of IT personnel: FPEMP is working on recruiting the IT personnel and experts 

that will continue supporting the project tasks related to IT. During this quarter 2 IT experts 

were hired. 

 Meeting with the Technical Secretary of the Presidency: The COP, USAID Mission 

Director, USAID Economic Growth Office Director and the COTR met with the Technical 

Secretary of the Presidency, Mr. Alex Segovia. The COP presented to Mr. Segovia the tasks 

the project will be implementing in support of the GOES Expenditure System Modernization. 

Mr. Segovia confirmed the willingness of the presidency to support the project and they all 

agreed on the need to develop a critical path in order to make the project feasible. 

Additionally, Mr. Segovia explained that a National Planning System will be implemented at 

the central government level. The COP explained that it was important to count with the STP 

participation in the implementation of the project. Mr. Segovia has agreed to organize a 

presentation with the purpose of providing a detailed presentation about the National 

Planning System to the FPEMP team and other stakeholders. 

 Donor coordination seminar: The MOF delivered a donor’s seminar in order to 

communicate the final results of the tasks assignments to all the technical assistance projects. 

The Minister of Finance confirmed the political will of the GOES in support of the public 

expenditure modernization, revenue mobilization and fiscal transparency reform programs. 

Additionally, he expressed that among others, the CSMS is a key system for the MOF in the 

day to day operations that provide not only efficient tax collection but also provides 

transparency to the tax control activities of the GOES.  
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MOF’s Progress towards GOES goals 

The Task Order document mandates that DAI reports, on a quarterly basis, on the Government of 

El Salvador’s (GOES) progress toward the following targets: 

Target Progress 

Build the foundations to move from the current 

budget system to a Result Oriented Budget 

system for Health, Agriculture and Education 

The FPEMP project achieved the first 

milestone in this process with the completion 

of the conceptual model paper for the public 

finance system of the Government of El 

Salvador. This document has been endorsed by 

the different MOF counterparts (including 

DGP). However, there are still some challenges 

ahead for the next step in the process. The 

project is getting mixed messages from the 

DGT director that has delayed the beginning of 

the budget modernization program. During the 

previous quarter, the Budget Directorate agreed 

on a plan to successfully implement ROB, 

beginning with the Ministry of Health and the 

Ministry of Agriculture. Unfortunately during 

this quarter, they have changed their decision 

several times. The DGT directorate constantly 

changes his position regarding the tasks to be 

implemented. In that regard, the COP 

developed a critical path and submitted it to the 

DGT, DINAFI and GIZ to assist in obtaining 

consensus between the parties. It is expected 

that during the following quarter an agreement 

is reached. 

Implement a fully operational Treasury Single 

Account (TSA) 

Based on the donor’s matrix, FPEMP has been 

assigned the task of TSA implementation. 

During the quarter, the IMF finished a mission 

aimed at improving the work plan previously 

developed by the IMF regarding the TSA 

implementation. It’s been agreed that FPEMP 

will provide support in the development of the 

conceptual model of the TSA system within 

the SAFI II. It is expected that during the 

following quarter the task of TSA 

implementation will begin with FPEMP 

support. 

Develop and implement the SAFI II  During the quarter, the MOF developed a 

donor’s matrix and assigned FPEMP the task 

to support the development of the conceptual 
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model for Treasury, Public Debt, Public Assets 

and Inventory. Additionally, the project will 

support the GRP solutions evaluation. 

Develop and implement an e-Procurement 

System 

The MOF will be developing the system with 

IADB program funding. 

Increase tax revenues by 2.0% of GDP by 2015 The CSMS upgrade, the RUC and the TCA 

update, and the strengthening of the Large 

Taxpayers Office was included in the donor’s 

matrix as a task to be implemented by FPEMP. 

During the donor’s seminar the Vice minister 

of Revenue highlighted the importance of these 

tasks for the revenue mobilization efforts. 

Develop new scenarios for private sector and 

civil society participation in fiscal matters and 

new transparency and accountability practices 

The Assistance Secretary of Anticorruption 

and Transparency of the Presidency and the 

MOF are fully supporting the development of a 

National Transparency Policy that will include 

the Fiscal transparency Policy component. 

They requested FPEMP and the EU to support 

the development of this Policy. 

Successfully implement current and future tax 

reforms 

During the quarter, the MOF with FPEMP’s 

support successfully implemented a 

dissemination program on the 2011 fiscal 

reform. During this program, 83 MOF 

personnel were trained on the reform as well as 

1,114 taxpayers for a total of 1,197. 
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FPEMP’s Progress Report – Performance Indicators 

Finally, we present FPEMP’s progress towards achieving the project’s objectives measured by 

various performance indicators set in the Task Order document:     

 

Project Performance Indicator FPEMP  Progress 

Component  A  

a) No less than twenty-five Public 

Sector Institutions using multiyear 

results- oriented budgets  

FPEMP led the development of a conceptual model 

paper on the public finance system, of the Government of 

El Salvador. This document includes an in-depth analysis 

of the current status of public financial management in 

the GOES, identifying strengths, weaknesses and 

challenges, as well as it presents a strategic vision to 

guide the public expenditure management reform 

process. This document has been successfully endorsed 

by the top MOF executives, including the Budget 

Directorate. However, there have been some challenges 

with gaining approval from the DGT on the 

implementation plan.  The FPEMP COP developed a 

critical of the modernization reform and submitted it to 

the DGT, DINAFI and GIZ. This document is expected 

to help guide the process and obtain consensus between 

the parties. It is expected that during the following 

quarter an agreement is reached. 

b)Treasury enabled to make electronic 

payments on behalf of GOES entities by 

the end of the project under a  Treasury 

Single Account system 

During the quarter the MOF agreed with having FPEMP 

develop the conceptual model of the TSA for the new 

SAFI II, as the first step in the process. Additionally the 

project will support the implementation process. 

c) Modernized MOF’s human resources 

system integrated with the “Sistema de 

Administración Financiera Integrado” 

(SAFI) which is the Integrated Financial 

Management System of the Government 

of El Salvador 

During the development of the donor’s matrix the MOF 

assigned the SIRH task to the BIRF. 

d) Strengthened MOF Budget-Planning 

and Public Investment Unit, by 

increasing the knowledge and IT 

resources of each Unit 

The conceptual model of the public finance system 

developed by FPEMP includes recommendations for the 

implementation of a new budget system. The MOF has 

assigned FPEMP the task of implementing the new 

budget system, which will be developed in coordination 

with GIZ. Additionally, the COP, USAID Mission 

Director, USAID Economic Growth chief and the COTR 

met with Alex Segovia the Technical Secretary of 

Presidency to present to him the project scope and 

request support in the tasks to be implemented. Mr. 

Segovia agreed to provide the necessary support to the 
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project, in particular because the STP will be the new 

office in charge of budget strategic planning. 

 

e) Strengthened MOF Regulatory Unit, 

by increasing procurement by no less 

than 50% 

During the development of the Donor’s matrix the MOF 

assigned this task to the IADB. 

f) Six hundred MOF and GOES  

agencies personnel trained in modern 

expenditure system management 

techniques by the end of the project 

In the development of the donor’s matrix the MOF 

assigned this task to FPEMP and GIZ. The project will 

be coordinating efforts with the German cooperation. 

g) Functional web-based Public 

Expenditure Tracking System available 

to the public 

 

FPEMP had several meetings with the Undersecretary of 

Anticorruption and Transparency of the Presidency, 

DINAFI and the EU project. The presidency and the 

MOF assigned FPEMP the task of developing the 

conceptual model of the fiscal transparency website that 

will track public expenditures and will provide 

information on public finances to the public. The task 

will begin during the following quarter. 

 

Component  B 

h) Clean and reliable taxpayer current 

account  

FPEMP began the upgrading of the TCA system and the 

coordination of the TCA clean-up. During the quarter, 

several components of the systems were upgraded and 

deployed. 

i) Clean and reliable taxpayer 

registration system 

FPEMP began the upgrading of the TRS system and the 

coordination of the TRS clean-up. During the quarter, 

several components of the systems were upgraded and 

deployed. 

j) updated Case Selection and 

Management System 

The MOF decided to change the operational system 

where the CSMS operates, they are moving from OAS to 

Jboss. In that regard FPEMP is supporting the migration 

of the system. During the quarter, the project developed 

the migration plan and strategy. Additionally, the project 

supported the DGII in the development of the user’s 

cases. 

k)Technical assistance in the 

implementation of fiscal reforms, and no 

less than 300 MOF personnel trained to 

effectively apply the reforms in order to 

be able to generate the expected 

The MOF with the support of FPEMP trained 83 MOF 

officials in the 2011 fiscal reforms.  
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additional income 

Component  C 

l) GOES assisted and enabled in 

facilitating discussions with the private 

sector in forging a new fiscal pact to 

increase resources to address the 

pressing social and economic needs of 

the country 

The MOF continues to deliberate the need for a fiscal 

pact. If the MOF decides to proceed, the project will 

prepare a plan for technical support towards the fiscal 

pact. 

m) No less than 60 private sector actors, 

at all levels, assisted in better 

understanding of  new fiscal reforms 

 During the quarter the MOF with the support of FPEMP 

successfully implemented a dissemination program of the 

2011 fiscal reform. During this program, 83 MOF 

personnel were trained as well as 1,114 taxpayers, for a 

total of 1,197. From the 1,197 a total of 667 were males 

and 580 were females. The project surpassed the goal 

proposed by USAID. 

o) Effective promotion leading to the 

establishment of a public-private 

commission by Salvadoran actors, with 

the goal of monitoring on a yearly basis 

the approved budget versus actual 

GOES expenditures. 

 FPEMP had several meetings with the Undersecretary of 

Anticorruption and Transparency of the Presidency, 

DINAFI and the EU project. The presidency and the 

MOF assigned the FPEMP project the task of developing 

the conceptual model of the fiscal transparency website 

that will track public expenditures and will provide 

information to the public. The task will begin during the 

following quarter. 

 

p) A functional state of the art in-house 

training program to provide MOF 

personnel with continuous up-to-date 

techniques and technical knowledge 

 During the quarter FPEMP developed the administrative 

and functional modernization plan for DECAMH and 

provided training in workstation description 

development. Additionally, the resolution that will 

reform the DECAMH functions was drafted by the 

project and submitted to the MOF for approval. The 

MOF requested FPEMP to provide support with a 

consultant that will review the expenditure directorates’ 

personnel profiles and the curriculum for all the 

directorates’ training programs. The COP agreed and it is 

expected that this task will begin the following quarter. 
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